
Newmark/Muscoy Conference Call Notes 
1 November 2004 (1:30-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS Corporation  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 

Contract Issues 

� Dwayne/Adam to have list of scope changes to the work plan for WA069 by next week. 

General 

� Matt received and is reviewing the sequence of operations. 

� Terry said well 109 should be completed by tomorrow, 2 November. 

� Kim will send out to everyone the equipment delivery schedule she received from Terry. 

� Per Bill, SBMWD should receive the DHS permit this week. 

� Dwayne said the boring contractor planning to begin late November. 

� Per Kim, attempt to meet with railroad and Caltrans on 17 Nov in the afternoon. 

� Jackie would like comments on the Construction Bulletin from everyone within the next  
         couple of days. 
 

Next Conference Call: 

Monday, 8 November; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


